HAF Agreement and Action Plan Summary
Regina, Saskatchewan

Summary of Agreement Targets and Funding
Status as of March 2, 2026

The Housing Accelerator Fund (HAF) helps local governments across Canada cut red
tape to build more homes faster. It drives innovation, incentivizes updates to planning
systems and removes barriers to encourage local initiatives that create more housing
options.

Implementing Action Plan initiatives lays the groundwork for vibrant and affordable
communities for years to come and establishes a strong foundation for long-term
housing growth across a range of housing options.

Housing Supply Growth Target (3 years) 3,842
Units expected without HAF (baseline) 2,772
Units incented by HAF (HAF-incented) 1,070

Permitted Unit Targets with Total Year 2 Progress (Cumulative)
Breakdown Target Forecast Actual
Housing Supply Growth Target 3,842 2,305 2,752
e Multi-Unit housing units in Note-
.. . ote: there are
close proximity to rapid O | ho annual 0
transit forecasts for
e Missing middle housing units 2,340 | different unit 2,200
e Other multi-unit housing units 670 | Pes: 317
Affordable Housing Units 539 293

As of the second annual report, Regina has achieved more than 100% of their Year 2
unit forecast and 72% of their Housing Supply Growth Target.

HAF Funding Schedule and Explanatory Notes:

Following an initial payment at signing, future payments are conditional on compliance
with a community’s Housing Action Plan and commitments.

Based on their Housing Action Plan and growth forecasts, Regina was approved for
$35,275,000 in HAF funding. Regina proposed an ambitious plan and recently received
its third installment of $$8,818,750 reflecting the progress it has made on its

commitments to date.




Total Funding Eligibility

$35,275,000

First Advance $8,818,750
Second Advance $8,818,750
Third Advance $8,818,750

CMHC has reviewed Regina's second annual report and is satisfied that the city is

meeting its commitments under the HAF agreement.




Summary of Initiatives and Milestones

Initiative 1: Advance the development of missing middle housing in central
neighbourhoods

Adjust zoning and development standards to develop more missing middle housing
forms (multiplexes, low rise apartments, etc.) on smaller lots found in older central
neighbourhoods.

e Draft and pass zoning by-law amendments to permit a minimum of 4 units as-of-
right (removing the need for rezoning approvals) on all lots in consultation with
stakeholders.

e Host a design competition to solicit context specific infill designs, that could lead
to the creation of pre-approved building plans.

Initiative Due Date Status
Advance the development of missing middle housing | 2025-12-05* Completed
in central neighbourhoods

Milestones Due Date Status
Project Start-up 2024-01-31 Completed
Policy Development 2024-04-30 Completed
Consultation and Policy Refinement 2024-07-31 Completed
Decision on Zoning Bylaw Amendments 2024-09-30 Completed
Design Competition 2025-12-05* Completed

*The end date was extended to confirm the scope of work to support zoning changes.



Initiative 2: Enable mid/high-rise development along and in proximity to urban
corridors and main transit routes

Intensification along urban corridors and in proximity to main transit routes by
addressing current building height and density restrictions.

e Draft policy amendments to adjust zoning and development standards to permit
six-storey residential and mixed-use developments as-of-right in primary
intensification areas (within 200m of main transit routes).

e Draft policy amendments to adjust zoning and development standards to permit
four-storey residential and mixed-use developments as-of-right in secondary
intensification areas (within 800m of main transit routes).

o City-wide parking minimums changed from “required” to “recommended” in
proximity to main transit routes.

Initiative Due Date Status
Enable mid/high-rise development along and in 2024-09-30 Completed
proximity to urban corridors and main transit routes

Milestones Due Date Status
Project Start-up 2024-01-31 Completed
Policy Development 2024-04-30 Completed
Consultation and Policy Refinement 2024-07-31 Completed
Decision on Zoning Bylaw Amendments 2024-09-30 Completed

Initiative 3: Support pre-development work for housing projects, in particular
affordable housing

Develop a program to provide grants to cover pre-development costs for residential infill
development, and to provide some conditional funding to develop affordable housing
proposals for the purpose of attracting additional funding.

e Conduct research and consult with private and non-profit housing providers.

e Draft amendments to existing policy to provide pre-development grant.

¢ |dentify metrics to measure the success of the affordable housing proposal pilot
for future programs.

Initiative Due Date Status

Support pre-development work for housing projects, | 2025-08-31* Completed
in particular affordable housing

Milestones Due Date Status

Project Start-up 2024-04-30 Completed
Decision on Pre-development Grants 2025-02-28* Completed
Program Monitoring, Refinement 2025-08-31* Completed

*Some of Regina’s milestone dates were extended to accommodate Council meeting
schedules and allow more time for public input.



Initiative 4: Enable high-density development within the City Centre

Reduce barriers to high-density development within the City Centre by addressing
current building height, development standards and parking restrictions.

e Amend the Official Community Plan and Neighborhood Plans within the City
Centre in consultation with stakeholders and council approval.
o City-wide parking minimums changed from “required” to “recommended”.

Initiative Due Date Status
Enable high-density development within the City 2024-09-30 Completed
Centre

Milestones Due Date Status
Project Start-up 2024-01-31 Completed
Policy Development 2024-04-30 Completed
Consultation and Policy Refinement 2024-07-31 Completed
Decision on Zoning Bylaw Amendments 2024-09-30 Completed

Initiative 5: Support the provision of greater housing diversity in established,

predominantly low density, neighbourhoods

Change existing restrictive zoning to allow 4 units as-of-right on all lots within

established neighbourhoods and two units as of right on all lots in new development
areas (outside the City’s intensification boundary).

e Adjust zoning and development standards in consultation with stakeholders.
e Reduce parking requirements for developments close to the main transit routes.

e Propose and implement zoning bylaw and amendments to the Official

Community Plan with council’s approval.

Initiative Due Date Status
Support the provision of greater housing diversity in | 2024-09-30 Completed
established neighbourhoods

Milestones Due Date Status
Project Start-up 2024-01-31 Completed
Policy Development 2024-04-30 Completed
Consultation and Policy Refinement 2024-07-31 Completed
Decision on Zoning Bylaw Amendments 2024-09-30 Completed




Initiative 6: Reduce Council approval for housing related Discretionary Use
applications

Develop a new process to reduce the need for council approvals on applications for
housing related developments in primary intensification areas.

e Asses various options and implications for implementing this process.
e Draft the process in consultation with the stakeholders and implement with
council approval.

Initiative Due Date Status
Reduce Council approval for housing related 2024-09-30 Completed
Discretionary Use applications

Milestones Due Date Status
Project Start-up 2024-01-31 Completed
DU Process Review 2024-04-30 Completed
Consultation 2024-07-31 Completed
Decision on DU Process Amendments 2024-09-30 Completed

Initiative 7: Preserve/increase affordable housing in partnership with non-profit

housing providers

Grants to repair, rehabilitate, maintain and acquire rental properties that meet

affordability criteria and maintenance standards.

e Draft an incentive program in consultation with stakeholders.

e Launch the incentive program to repair, rehabilitate and maintain rental
properties with council’s approval.

e Launch the acquisition program to add more affordable homes with council’s

approval.

Initiative Due Date Status
Preservel/increase affordable housing in partnership | 2026-08-01 Completed
with non-profit housing providers

Milestones Due Date Status
Project Start-up 2024-07-31 Completed
Decision on Repair/Rehabilitation Pilot 2025-02-28* Completed
Program Monitoring, Refinement, Expansion 2025-09-30* Completed
Decision on Acquisition Pilot 2025-10-31 Completed
Program Monitoring 2026-08-01 Completed

*Some of Regina’s milestone dates were extended to accommodate Council meeting
schedules and allow more time for public input.



Initiative 8: Encourage conversion of non-residential buildings to residential
(i.e., office conversions)

Participate in Canadian Urban Institute’s “Case for Conversions” project to explore
options to address regulatory and financial barriers to office conversions. This will
enable the city to increase affordable homes in the downtown using the existing building
stock.

e Develop a pilot program in consultation with stakeholders and council’s approval
to support conversions in 1 to 2 buildings.

Initiative Due Date Status
Encourage conversion of non-residential buildings to | 2025-02-28* Completed
residential (i.e., office conversions)

Milestones Due Date Status
Project Start-up 2023-11-30 Completed
Complete CUI Work 2024-03-30 Completed
Policy/program development 2024-10-31 Completed
Decision on Non-residential Conversion Pilot 2025-02-28* Completed

*Some of Regina’s milestone dates were extended to accommodate Council meeting
schedules and allow more time for public input.

Initiative 9: Create a process to dispose city-owned land for the development of
affordable housing

Enable affordable housing providers to overcome a major barrier in advancing housing
projects by contributing land to leverage additional funding and enable housing projects
to proceed quickly.

e City will develop a land assembly and disposal framework to prepare city-owned
land for the development of market and affordable housing.

Initiative Due Date Status
Create a process to dispose city-owned land for the | 2025-12-31 Completed
development of affordable housing

Milestones Due Date Status
Project Start-up 2024-06-30 Completed
Framework Development and Consultation 2024-12-31 Completed
Decision on Land Acquisition Pilot 2025-02-28 Completed
Program Monitoring and Refinement 2025-12-31 Completed




Initiative 10: Align infrastructure planning in the City Centre and central
neighbourhoods

The City will increase coordination efforts to ensure that the servicing studies for the
City Centre and central neighbourhoods take into consideration the City’s long-term
housing development growth targets.

e City Centre servicing study will be completed by considering Regina’s long-term
growth targets to plan adjustments to zoning and scenarios where improved
servicing can support highest and best land use planning.

e This work will produce a list of infrastructure projects (water, wastewater,
transportation) that can be undertaken to support future housing projects.

Initiative Due Date Status
Align infrastructure planning in the City Centre and 2025-09-01 Completed
central neighbourhoods

Milestones Due Date Status
Project Start-up 2023-12-31 Completed
Servicing Study and Decision Making Process 2024-09-30 Completed
Coordinate and Prioritize Projects 2025-09-01 Completed
Monitor and Refine Process 2025-09-01 Completed

Initiative 11: Update Development Charges Model to support long-term housing
growth

The Development Charges policy and the model will be reviewed by taking into
consideration City’s long-term growth forecast.

¢ Audit existing Development Charges model across the City.
e Develop options for future Development Charges model in consultation with

stakeholders.

e Finalize and implement new policy and model with council’s approval.

Initiative Due Date Status
Update Development Charges Model to support 2024-03-30 Completed
long-term housing growth

Milestones Due Date Status
Audit of Current Development Charges Model 2022-12-01 Completed
Adjust Model Assumptions 2023-07-01 Completed
Consultation 2024-01-30 Completed
Decision on updated DC Model 2024-03-30 Completed
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